COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/27/2020

ESTIMATE SUMMARY 07:30:20

CONTID: C21223R

PCN: 21223R-BID

COFRS REPORTING CATEGORY: 1

ESTIMATE NO: 0006 PROG

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:

EJMT 480V MOTOR CONTROL CENTER

PROJECT NO:

NAME OF ROAD:
PROJECT COUNTIES:

CONTRACTOR:
Casey Industrial, Inc.

1400 W 122nd Ave
Suite 200

Westminster CcoO

NHPP0703-435
EJMT 480V MOTOR CONTROL CENTER

CLEAR CREEK

80234 (303)460-1274

TIME CHARGED: 182.0 DAYS
PERCENT TIME: 73.98

TIME ALLOW: 10/30/2020 FIXED COMPLETION DA”
ORIG TIME ALLOW: 8/14/2020 ? FIXED COMPLETION DA

SUMMIT

PAY PERIOD ENDING 08/27/2020 DATE TIME STARTED 02/28/2020
DATE LET 07/11/2019 DATE WORK BEGAN
DATE AWARDED 09/11/2019 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/25/2019
DATE NOTICE TO PROCEED  02/28/2020

DATE ACCEPTED

CURRENT PROJECT AMT:$  8,782,607.40  PARTICIPATING $ 13,532.82 $ 2,577.68
AWARD PROJECT AMT: $  8,077,723.20 NON-PARTICIPATING 946,625.42 321,436.83
PERCENT COMPLETE: 10.93% TOTAL EARNINGS 960,158.24 324,014.51
FUNDS AVAILABLE: $ 7,822,449.16  STOCKPILED MATERIALS 3,574,439.05 1,442,156.41
GROSS EARNINGS 4,534,597.29 1,766,170.92
TOTAL CLAIMS: $ 0.00 RETAINAGE -24,727.98 -7,682.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,509,869.31 1,758,488.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,509,869.31 1,758,488.87
OTHER ADJUSTMENTS 0.00 0.00

APPROVED FOR PAYMENT BY

PAYMENT DUE

PROJECT COMMENT:

ESTIMATE COMMENT:

$  1,758,488.87



CONTID: C21223R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21223R-BID ESTIMATE RUN 08/27/2020

PROJECT: NHPPQ703-435 ESTIMATE NO: 0006 07:30:20
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00047 Removal of Electrical Equipment 1.000 0.000
LS 0.000 0.00
173,438.76000 0.000 0.00
0010 250-00010 Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
85,146.60000 1.000 85,146.60
0015 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
992,695.66000 0.000 0.00
0020 613-80278 Systems Integration 1.000 0.000
LS 0.000 0.00
250,830.47000 0.000 0.00
0020 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
250,830.47000 0.100 25,083.05
0020 MATERIAL ALLOWANCE 0.250
NCU 0.000 0.00
250,830.47000 0.250 62,707.62
0020 MATERIAL ALLOWANCE 0.000
NCU 0.250 62,700.86
250,803.47000 0.250 62,700.87
0025 626-00000 Mobilization 1.000 0.250
LS 0.250 67,946.11
271,784.45000 0.500 135,892.23
0030 700-70010 F/A Minor Contract Revisions 216,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0035 700-70023 F/A On-The-Job Trainee 6,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0040 700-70190 F/A Electric Service 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0045

700-70380

CAT NO0301

0050

0055

0060

0065

0070

0075

0080

0085

0090

ESTIMATE NO: 0006 07:30:20
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 2,056,295.94 $ 130,646.97 $ 371,530.37
0.000 0.000
HOUR 0.000 0.00
333.50000 0.000 0.00
0.000 0.000
HOUR 0.000 0.00
52.67000 0.000 0.00
42.930 42.930
SY 0.000 0.00
10.72000 42.930 460.21
4.770 4.770
cYy 0.000 0.00
10,703.58000 4.770 51,056.08
19,355.000 2,822.000
LF 1,391.000 28,126.02
20.22000 4,213.000 85,186.86
2,040.000 1,450.000
LF 0.000 0.00
35.25000 1,450.000 51,112.50
2,132.000 66.000
LF 0.000 0.00
82.96000 66.000 5,475.36
528.000 189.000
LF 193.000 13,205.06
68.42000 382.000 26,136.44
20.000 0.000
EACH 0.000 0.00
1,976.02000 0.000 0.00

203-01620

203-02330

515-00400

601-03000

613-00100

613-00200

613-00400

613-05630

613-50127

C21223R
21223R-BID
NHPP0703-435

ITEM
DESCRIPTION

ROADWAY

F/A Erosion Control

EAST PORTAL VENTILATION BUILDING

Sweeping

Laborer

Concrete Sealer

Concrete Class D

1 Inch Electrical Conduit

2 Inch Electrical Conduit

4 Inch Electrical Conduit

30 Inch Wide Cable Tray

Local Control Station

COLORADO DEPARTMENT OF TRANSPORTATION

Page 3
ESTIMATE RUN 08/27/2020
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0090 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
39,520.40000 0.000 0.00
0095 613-80204 480 Volt Motor Control Center 1.000 0.000
EACH 0.000 0.00
248,570.65000 0.000 0.00
0095 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0095 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0095 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0100 613-80300 320 Kilo Ampere Surge Protection Device 8.000 0.000
EACH 0.000 0.00
4,269.54000 0.000 0.00
0100 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0100 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0100 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0105 613-80302 Switchboard 1.000 0.000
EACH 0.000 0.00
380,506.50000 0.000 0.00
0105 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

380,506.50000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0105 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
380,506.50000 0.000 0.00
0105 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
380,506.50000 0.000 0.00
0110 613-80303 480 Volt Trip Unit Retrofit Kit 5.000 0.000
EACH 0.000 0.00
8,415.42000 0.000 0.00
0110 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
42,077.10000 0.100 4,207.71
0110 MATERIAL ALLOWANCE 0.200
NCU 0.000 0.00
42,077.10000 0.200 8,415.42
0110 MATERIAL ALLOWANCE 0.000
NCU 0.200 8,415.42
42,077.10000 0.200 8,415.42
0115 613-80304 Active Harmonic Filter (500 A) 3.000 0.000
EACH 0.000 0.00
93,196.82000 0.000 0.00
0115 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
279,590.46000 0.000 0.00
0115 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
279,590.46000 0.000 0.00
0120 613-80306 Variable Frequency Drive and Enclosure (100 Horse 8.000 0.000
Power
) EACH 0.000 0.00
38,550.72000 0.000 0.00
0120 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

308,405.76000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0120 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
308,405.76000 0.000 0.00
0120 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
38,550.72000 0.000 0.00
0125 613-80308 Variable Frequency Drive and Enclosure (600 Horse 8.000 0.000
Power
) EACH 0.000 0.00
128,545.51000 0.000 0.00
0125 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,364.08000 0.000 0.00
0125 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,364.08000 0.000 0.00
0125 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,365.08000 0.000 0.00
0130 613-81609 Bus Duct (1600 Ampere) 91.000 0.000
LF 0.000 0.00
505.32000 0.000 0.00
0130 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
45,984.12000 0.100 4,598.41
0130 MATERIAL ALLOWANCE 0.200
NCU 0.000 0.00
45,984.12000 0.200 9,196.82
0130 MATERIAL ALLOWANCE 0.500
NCU 0.000 0.00
45,984.21000 0.500 22,992.11
0135 613-81698 30 Ampere Safety Switch, NEMA 3R 12.000 0.000
EACH 0.000 0.00

640.93000 0.000 0.00



CONTID:

PCN:

PROJECT:
REF ITEM
NO NO

CAT NO0301

0135
0135

0225 900-00014

0240 900-00014

0260 700-70034

0260

0270  900-00006

0275 900-00014

0280 613-80204

0280

0280

C21223R
21223R-BID
NHPP0703-435

ITEM
DESCRIPTION

EAST PORTAL VENTILATION BUILDING

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

Added Item (Lump Sum)/ H-O-A East Portal

Added Item (Lump Sum)/ EJMT East Ventilation Buildi

F/A EJMT SCADA Server Additions East Vent Build

MATERIAL ALLOWANCE

Added Item (Dollar)/ VECP - Casey's Split Shared

Savings - East Ventilation Build

Added Item (Lump Sum)/ Initial Savings Payment to

Casey Industrial - East Ventilati

480V Motor Control Center New Price per VECP

MATERIAL ALLOWANCE MCC

MATERIAL ALLOWANCE

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
NCU
7,691.16000
N
7,691.16000
1.000
LS

19,463.50000

ng 1.000
LS
67,001.50000

ing 1.000
FA
28,790.00000

NCU
28,790.00000

67,649.920
DOL
1.00000
1.000
LS

12,500.00000

0.000
EACH
188,019.85000

NCU
188,019.85000

NCU
188,019.85000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.600
0.600

0.000
67,649.920
67,649.920

0.000
1.000
1.000

0.000
0.000
0.000

0.350
0.000
0.350

0.000
0.450
0.450

Page 7
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
19,463.50
0.00
67,001.50
0.00
0.00
17,274.00
17,274.00
67,649.92
67,649.92
12,500.00
12,500.00
0.00
0.00
0.00
65,806.95
84,608.93
84,608.93



CONTID:
PCN:
PROJECT:

CAT NO0301

0290 613-80302

0290

0290

0300

613-80300

0300

0300

0310

613-81690

0310

0310

0320

613-80204

0320

C21223R
21223R-BID
NHPP0703-435

ITEM
DESCRIPTION

EAST PORTAL VENTILATION BUILDING

Switchboard

MATERIAL ALLOWANCE Switchboard

MATERIAL ALLOWANCE

320 kA Surge Protection Device

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

Safety Switch

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

480V Motor Control Center

MATERIAL ALLOWANCE

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
327,142.35000

NCU
327,142.35000

NCU
327,142.35000

0.000
EACH
1,406.17000

NCU
11,249.36000

NCU
11,249.36000

0.000
EACH
823.37000

NCU
9,880.44000

NCU
9,880.44000

0.000
EACH
188,019.85000

NCU
188,019.85000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.550
0.000
0.550

0.000
0.050
0.050

0.000
0.000
0.000

0.350
0.000
0.350

0.000
0.450
0.450

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.600
0.600

0.000
0.000
0.000

0.350
0.000
0.350

Page 8
ESTIMATE RUN 08/27/2020

07:30:20
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
179,928.29
16,357.11
16,357.12
0.00
0.00
0.00
3,937.28
5,062.21
5,062.21
0.00
0.00
0.00
0.00
5,928.26
5,928.26
0.00
0.00
0.00
65,806.95
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NOO0301 EAST PORTAL VENTILATION BUILDING
0320 MATERIAL ALLOWANCE 0.000
NCU 0.450 84,608.93
188,019.85000 0.450 84,608.93
0325 900-00007 Added Item (Each)/ Local Control Panel Adder - East 0.000 0.000
Ventilation Building
EACH 0.000 0.00
38,437.75000 0.000 0.00
0325 MATERIAL ALLOWANCE 0.000
NCU 0.450 17,296.87
38,437.75000 0.450 17,296.99
0325 MATERIAL ALLOWANCE 0.000
NCU 0.150 5,765.66
38,437.75000 0.150 5,765.66
0335 900-00007 Added Item (Each)/ Scada Integration - East 0.000 0.000
Ventilation
EACH 0.000 0.00
16,118.25000 0.000 0.00
0335 MATERIAL ALLOWANCE 0.000
NCU 0.600 9,670.95
16,118.25000 0.600 9,670.95
0345 900-00007 Added Item (Each)/ Active Harmonic Filter (200 A) - 0.000 0.000
East Ventilation
EACH 0.000 0.00
78,315.07000 0.000 0.00
0345 MATERIAL ALLOWANCE 0.000
NCU 0.600 46,989.04
78,315.07000 0.600 46,989.04
0355 613-80306 VFD and Enclosure (100 HP) East Ventilation Buildin 0.000 0.000
EACH 0.000 0.00
37,535.18000 0.000 0.00
0355 MATERIAL ALLOWANCE 0.450
NCU 0.000 0.00
300,281.44000 0.450 135,126.65
0355 MATERIAL ALLOWANCE 0.000
NCU 0.350 105,098.50
300,281.44000 0.350 105,098.50



CONTID:
PCN:
PROJECT:

CAT NO0301

0365 613-80308

0365

0365

0375 613-50127

0375

0375

0385 613-80304

0385

CAT NO0302

0140 515-00400

0145 601-03000

C21223R
21223R-BID
NHPP0703-435

ITEM
DESCRIPTION

EAST PORTAL VENTILATION BUILDING

VFD and Enclosure (600 HP) East Ventilation

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

Local Control Station East Ventilation

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

Active Harmonic Filter (500 AMP) East Ventilation

MATERIAL ALLOWANCE

WEST PORTAL VENTILATION BUILDING

Concrete Sealer

Concrete Class D

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
127,529.98000

NCU
1,020,239.84000

NCU
1,020,239.84000

0.000
EACH
2,340.80000

NCU
46,816.00000

NCU
46,816.98000

0.000
EACH
95,319.29500

NCU
190,638.59000

CAT0301
42.930

SY
10.72000
4.770

CcYy

10,703.58000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.450
0.000
0.450

0.000
0.350
0.350

0.000
0.000
0.000

0.300
0.000
0.300

0.000
0.300
0.300

0.000
0.000
0.000

0.600
0.000
0.600

CURRENT AMT$  3,338,052.34

42.930
0.000
42.930

4.770
0.000
4.770

Page 10
ESTIMATE RUN 08/27/2020

07:30:20
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
459,107.93
357,083.94
357,083.94
0.00
0.00
0.00
14,044.80
14,045.09
14,045.09
0.00
0.00
0.00
114,383.15

899,685.91 $ 2,251,799.88

460.21

0.00
51,056.08
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PCN: 21223R-BID ESTIMATE RUN 08/27/2020

PROJECT: NHPP0703-435 ESTIMATE NO: 0006 07:30:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING

0150 613-00100 1 Inch Electrical Conduit 18,070.000 821.000
LF 1,976.000 39,954.72
20.22000 2,797.000 56,555.34
0155 613-00200 2 Inch Electrical Conduit 2,080.000 966.000
LF 0.000 0.00
35.25000 966.000 34,051.50
0160 613-00400 4 Inch Electrical Conduit 2,645.000 100.000
LF 0.000 0.00
82.96000 100.000 8,296.00
0165 613-05630 30 Inch Wide Cable Tray 528.000 155.000
LF 174.000 11,905.08
68.42000 329.000 22,510.18
0170 613-50127 Local Control Station 20.000 0.000
EACH 0.000 0.00
1,976.02000 0.000 0.00
0170 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
39,520.40000 0.000 0.00
0175 613-80204 480 Volt Motor Control Center 1.000 0.000
EACH 0.000 0.00
248,570.65000 0.000 0.00
0175 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0175 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0175 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0180 613-80300 320 Kilo Ampere Surge Protection Device 8.000 0.000
EACH 0.000 0.00

4,269.54000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 WEST PORTAL VENTILATION BUILDING

0180 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00

0180 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

34,156.32000 0.000 0.00

0180 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00

0185 613-80302 Switchboard 1.000 0.000
EACH 0.000 0.00

380,506.50000 0.000 0.00

0185 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
380,506.50000 0.000 0.00

0185 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

380,506.50000 0.000 0.00

0190 613-80303 480 Volt Trip Unit Retrofit Kit 5.000 0.000
EACH 0.000 0.00
8,415.42000 0.000 0.00

0190 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
42,077.10000 0.100 4,207.71

0190 MATERIAL ALLOWANCE 0.200
NCU 0.000 0.00
42,077.10000 0.200 8,415.42

0190 MATERIAL ALLOWANCE 0.000
NCU 0.200 1,683.08
8,415.42000 0.200 1,683.08

0195 613-80304 Active Harmonic Filter (500 A) 3.000 0.000
EACH 0.000 0.00
93,196.82000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 WEST PORTAL VENTILATION BUILDING

0195 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
279,590.46000 0.000 0.00
0195 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
279,590.46000 0.000 0.00
0200 613-80306 Variable Frequency Drive and Enclosure (100 Horse 8.000 0.000
Power
) EACH 0.000 0.00
38,550.72000 0.000 0.00
0200 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
308,405.76000 0.000 0.00
0200 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
308,405.76000 0.000 0.00
0200 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
308,405.76000 0.000 0.00
0205 613-80308 Variable Frequency Drive and Enclosure (600 Horse 8.000 0.000
Power
) EACH 0.000 0.00
128,545.51000 0.000 0.00
0205 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,364.08000 0.000 0.00
0205 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,364.08000 0.000 0.00
0205 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,364.08000 0.000 0.00
0210 613-81609 Bus Duct (1600 Ampere) 91.000 0.000
LF 0.000 0.00

505.32000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 WEST PORTAL VENTILATION BUILDING

0210 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
45,984.12000 0.100 4,598.41
0210 MATERIAL ALLOWANCE 0.200
NCU 0.000 0.00
45,984.12000 0.200 9,196.82
0210 MATERIAL ALLOWANCE 0.500
NCU 0.000 0.00
45,984.12000 0.500 22,992.06
0215 613-81698 30 Ampere Safety Switch, NEMA 3R 12.000 0.000
EACH 0.000 0.00
640.93000 0.000 0.00
0215 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
7,691.16000 0.000 0.00
0215 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
7,691.16000 0.000 0.00
0230 900-00014 Added Item (Lump Sum)/ H-O-A West Portal 1.000 1.000
LS 0.000 0.00
19,463.50000 1.000 19,463.50
0245 900-00014 Added Item (Lump Sum)/ EJMT West Ventilation Buildi ng 1.000 1.000
LS 0.000 0.00
67,001.50000 1.000 67,001.50
0265 700-70034 F/A EJMT SCADA Additions West Vent Building 1.000 0.000
FA 0.000 0.00
28,790.00000 0.000 0.00
0265 MATERIAL ALLOWANCE 0.000
NCU 0.600 17,274.00
28,790.00000 0.600 17,274.00
0285 900-00006 Added Item (Dollar)/ VECP - Casey's Split Shared 67,649.920 0.000
Savings
9 DOL 67,649.920 67,649.92

1.00000 67,649.920 67,649.92



CONTID:
PCN:
PROJECT:

CAT NO0302

0295 613-80302

0295

0295

0305

613-80300

0305

0305

0315

613-81690

0315

0315

0330

900-00007

0330

C21223R
21223R-BID
NHPP0703-435

ITEM
DESCRIPTION

WEST PORTAL VENTILATION BUILDING

Switchboard

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

320 kA Surge Protection Device

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

Safety Switch

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

Added Item (Each)/ Local Control Panel Adder - West

Ventilation Building

MATERIAL ALLOWANCE

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
327,142.35000

NCU
327,142.35000

NCU
327,142.35000

0.000
EACH
1,406.17000

NCU
1,406.17000

NCU
11,249.36000

0.000
EACH
823.37000

NCU
9,880.44000

NCU
9,880.44000

0.000
EACH
38,437.75000

NCU
38,437.75000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.550
0.000
0.550

0.000
0.050
0.050

0.000
0.000
0.000

0.350
0.000
0.350

0.000
0.756
0.756

0.000
0.000
0.000

0.450
0.000
0.450

0.000
0.150
0.150

0.000
0.000
0.000

0.000
0.600
0.600

Page 15
ESTIMATE RUN 08/27/2020

07:30:20
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
179,928.29
16,357.11
16,357.12
0.00
0.00
0.00
492.16
8,504.51
8,504.52
0.00
0.00
0.00
4,446.20
1,482.06
1,482.07
0.00
0.00
23,062.65
23,062.65



CONTID:
PCN:
PROJECT:

CAT NO0302

0340 900-00007

0340

0350 900-00007

0350

0360 613-80306

0360

0360

0370 613-80308

0370

0370

0380 613-50127

C21223R
21223R-BID
NHPP0703-435

ITEM
DESCRIPTION

WEST PORTAL VENTILATION BUILDING

Added Item (Each)/ SCADA Integration - West

Ventilation

MATERIAL ALLOWANCE

Added Item (Each)/ Active Harmonic Filter (200 A) -

West Ventilation

MATERIAL ALLOWANCE

VFD and Enclosure (100 HP) West Ventilation

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

VFD and Enclosure (600 HP) West Ventilation

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

Local Control Station West Ventilation

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
16,118.25000

NCU
16,118.25000

0.000
EACH
78,315.07000

NCU
78,315.07000

0.000
EACH
37,535.16000

NCU
300,281.44000

NCU
300,281.44000

0.000
EACH
127,529.98000

NCU
1,020,239.84000

NCU
1,020,239.84000

0.000
EACH
2,340.80000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.600
0.600

0.000
0.000
0.000

0.000
0.600
0.600

0.000
0.000
0.000

0.450
0.000
0.450

0.000
0.350
0.350

0.000
0.000
0.000

0.450
0.000
0.450

0.000
0.350
0.350

0.000
0.000
0.000

Page 16
ESTIMATE RUN 08/27/2020

07:30:20
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
9,670.95
9,670.95
0.00
0.00
46,989.04
46,989.04
0.00
0.00
0.00
135,126.65
105,098.50
105,098.50
0.00
0.00
0.00
459,107.93
357,083.94
357,083.94
0.00
0.00



CONTID: C21223R COLORADO DEPARTMENT OF TRANSPORTATION Page 17
PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NOO0302 WEST PORTAL VENTILATION BUILDING
0380 MATERIAL ALLOWANCE 0.300
NCU 0.000 0.00
46,816.00000 0.300 14,044.80
0380 MATERIAL ALLOWANCE 0.000
NCU 0.300 14,044.80
46,816.00000 0.300 14,044.80
0390 613-80304 Active Harmonic Filter (500 AMP) West Ventilation 0.000 0.000
EACH 0.000 0.00
95,319.19000 0.000 0.00
0390 MATERIAL ALLOWANCE 0.600
NCU 0.000 0.00
190,638.59000 0.600 114,383.15
0395 900-00014 Added Item (Lump Sum)/ Initial Savings Payment to 1.000 0.000
Casey Industrial -
LS 1.000 12,500.00
12,500.00000 1.000 12,500.00
CAT 0302 CURRENT AMT$ 3,356,038.12 $ 733,260.36 $ 1,897,734.50
CAT NO0400 CEPOOL
0220 620-00005 Field Office (Spec) Addition of Field Office (S pec) 1.000 0.340
EACH 0.080 2,577.68
32,221.00000 0.420 13,532.82
CAT 0400 CURRENT AMT$ 32,221.00 $ 2,577.68 $ 13,532.82

PROJECT TOTAL CURRENT AMT $ 8,782,607.40 $ 1,766,170.92 $ 4,534,597.57



